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 To:   Lt. Paul Baker, Kalamazoo County Sheriff’s Office 
James Rutherford, Calhoun County Public Health Department 
Durk Dunham, Calhoun County Emergency Management 
Brian Whitsett, Michigan State Police, Emergency Mgt. 
Greg Danneffel, MDNRE 
Kathy Schley, City of Battle Creek 
Leon Zupan, Enbridge 
Susan Hedman, U.S. EPA Regional Administrator 
Rebecca Humphries, MDNRE 
Jim Sygo, MDNRE 
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Cheryl Vosburg, City of Marshall 
David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Duty Officer, NRC 
Michael Chezik, U.S. Department of Interior 
Linda Nachowicz, U.S. EPA 
OSLTF USCG, USCG 
Jill Slaght, 7th District of Michigan 
Ken Brock, 7th District of Michigan 
Bruce Vanotteren, MDNRE 
Brian Pierzina, PHMSA Central Region 
Thomas Hemminger, USCG Grand Haven 
Ronna Beckmann, U.S. EPA 
Scott Corbin, Allegan County EMA Director 

From:   Ralph Dollhopf, U.S. EPA Incident Commander 
Stephen Wolfe, U.S. EPA On-Scene Coordinator 
Jeff Kimble, U.S. EPA Deputy Incident Commander 
Mark Durno, U.S. EPA Deputy Incident Commander 

 Date:  9/13/10 

 Reporting Period: 1900 hours 9/11/10 to 1900 hours 9/12/10 
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1 Introduction  

1.1 Background 

1.1.1 Site History 

Background Information 
Site Number:   Z5JS    Contract Number:   
D.O. Number:      Action Memo Date:   
Response Authority: OPA    Response Type:  Emergency  
Response Lead:  PRP    Incident Category:  Removal Action  
NPL Status:   Non NPL   Operable Unit:  
Mobilization Date:  7/26/2010   Start Date:   7/26/2010  
Demob Date:      Completion Date:   
CERCLIS ID:      RCRIS ID:  
ERNS No.:       State Notification:  
FPN#:   E10527   Reimbursable Account 

1.1.2 Incident Category 

Emergency Response - Pipeline Rupture 

1.1.3 Site Description 

A 30-inch pipeline ruptured, releasing crude oil (NRC report of 19,500 barrels) into a culvert 
leading to Talmadge Creek. Talmadge Creek is a tributary to the Kalamazoo River. The response 
site is along Talmadge Creek and the Kalamazoo River running from Marshall, Michigan, to 
downstream of Battle Creek, Michigan. The Kalamazoo River is bordered by marshland and 
developed properties for the approximate 30-mile stretch of the response site. 

1.1.4 Preliminary Removal Assessment/Removal Site Inspection Results 

Approximately 30 miles of the Kalamazoo River have been impacted. The Kalamazoo River 
experienced flooding before and after the spill. The river levels later fell and stranded oil in some 
backwaters, wetlands and floodplains. Talmadge Creek was boomed off at the confluence to the 
Kalamazoo River. Containment and absorbent boom were deployed along the Kalamazoo River 
and Talmadge Creek. Containment and absorbent boom also were deployed in Morrow Lake. 
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1.1.5 Enforcement Activities, Identity of Potentially Responsible Parties 

Enbridge is the RP. 

On July 27, 2010, EPA issued an Administrative Order under section 311(c) of the Clean Water Act 
to Enbridge. Enbridge has submitted and EPA has approved the following deliverables required by 
the Order including but not limited to: Operational Health and Safety Plan; Pipeline Repair 
Workplan; Sampling and Analysis Plan; Quality Assurance Project Plan; Oil Containment and 
Recovery Plan; Source Area Remediation Plan; Remediation Plan for Downstream Impacted 
Areas; and Waste Treatment, Transportation, and Disposal Plan. 

1.2 Incident Objective and Command Emphasis 

The following incident objectives and command emphasis are taken from the IAP for the 
Operational Period September 10, 2010, 0700 to September 12, 2010, 0700. 

Incident Objectives 

1. Ensure health and safety of the public and response and recovery personnel. 
2. Ensure effective transition of regulatory oversight of the oil impacted areas from EPA to 

MDNRE jurisdiction as appropriate. 
3. Maintain the isolation of the Kalamazoo River from up-gradient source area. 
4. Contain and recover oil and contaminated vegetation in Talmadge Creek and Kalamazoo River. 
5. Maintain effective unified communications with cooperating and assisting agencies and the 

public. 
6. Perform remediation and restoration of all affected public and private areas of river and river 

systems. 
7. Provide protection of environmentally and culturally sensitive areas including wildlife and 

historic properties.  
8. Protect threatened and endangered species and continue to recover and rehabilitate injured 

wildlife.  
9. Continue to collect, coordinate, manage and communicate environmental and public health 

data including maintenance of Joint Information Center function. 

Command Emphasis 

1. Finalize submerged oil containment and recovery tactics for highest priority targets in the 
Kalamazoo River and at Morrow Lake. 

2. Develop a plan to ensure thorough assessment of overbank and areas of concern. 
3. Complete necessary grade restoration and stabilization work plans along Talmadge Creek in 

accordance with MDNRE guidance. 
4. Finalize a Ground Water Monitoring Plan to facilitate lifting of the Bottled Water Advisory.  

1.3 Strategic Considerations 

1) Begin submerged oil recovery. 
2) Emphasis with Enbridge to prioritize submerged oil recovery locations. Focus remains on 

Ceresco Dam area. 
3) Implement plans to augment the identification and documentation of overbank areas of 

concern. 



Page 5 of 30 
 

2 Current Activities 

2.1 Operations Section 

2.1.1 Narrative 

The response site extends from the pipeline break to the dam at the end of Morrow Lake.  
Operationally, the response has been divided into two Oil Recovery and Cleanup Branches: East 
and West. These branches have been geographically divided into five Divisions, A through E, with 
Division A starting at the pipeline break and Division E ending at the western edge of Morrow 
Lake (see attached map). The East Branch includes Divisions A and B and the West Branch 
includes Divisions C, D and E. Division C is currently an area of command emphasis and has been 
further subdivided into four groups performing similar response activities in order to accelerate 
cleanup progress in that Division. Certain control points are denoted by division letter then control 
point number (i.e., C3 refers to control point three within Division C). Additionally the entire 
length of the site is now divided into one-quarter mile sections.  

The Unified Command organizational charts (ICS 207 forms) are presented in Figures 1- 4. The 
ICS 207 Forms describe in detail the work breakdown structure for the response action. 

The following activities occurred during the reporting period from 1900 hours on September 11, 
2010 to 1900 hours on September 12, 2010: 

Division A 

Division A has been extended to incorporate the portion of Talmadge Creek from Location A4 to 
Division Drive. 

Enbridge reported the following: 

 Placement of sorbent boom along Talmadge Creek. 
 Updating and maintaining the EPA hit list along Locations A5, A6, and B2. 
 Ongoing maintenance of silt fences. 
 Continuing backfilling and restoration of Talmadge Creek at Location A5. 
 Continuing backfilling operations at Location A6. 
 Ongoing maintenance of mat roads in Divisions A and B.  

EPA observed the following:  

 Placement of fibrous log boom in Locations A6 and A5.  
 Placement of erosion control matting in Location A6.  
 Modified excavation operations per “Approach for Source Contamination Removal, 

Verification, and Backfill” addendum to the work plan. 
o Four excavation and test pit construction crews are operational. 
o Ninety-eight sections have been prepared. 
o Seventy-one, 6-hour test pit sections have been cleared. 
o Twenty-one, 48 hour test pit sections have been cleared, and backfill operations 

have commenced.  
 Continuing hauling operations from soil staging area adjacent to the source. 
 Continuing as needed operation of wood chipper depending on quantity of mats and trees 

delivered at any given time.  
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 Staging of contaminated log boom, sorbent pads, and collection bags are staged adjacent 
to the wood chipper.  

 Collection bags and contaminated materials were observed to be put through the chipper 
and hauled off with wood material and contaminated soil. 

 Continuing silt fence repair with silt fence removed from A6.4 to Division Road.   
 Continuing backfilling and dewatering operations on the west side of Talmadge Creek at 

Location A5 and A6. 
 Staging of peat fill material, soil and aggregate mix for backfill operations next to source 

area.   

Division B 

Enbridge reported the following: 

 Preparation and staging of materials and equipment for night operations. Completed 
construction of material storage area on 16 Mile Road north of Location B3. 

 Electro shock testing by MDNRE. 
 DECON area moving from Location B5 to Yard 4. 
 Continued to address safety issues on the matt roads. 
 Continuing maintenance of silt fences and booms at Locations B4 and B5. 
 Excavation of 14 test holes at Location B4. 
 Continuing testing at Location B2.7. 

EPA observed the following: 
 Excavation of 11 test pits at Location B4, east of 15 ½ Mile Road. 
 Excavation of test pits at Location B2.7 with START oversight. 
 MDNRE granted letter approval for interim stream bank and floodplain restoration plan 

in Division B. 
 Approximately 300 test pits in Division B: 

o Thirty-eight sections have been prepared,  
o No sections cleared by 6 hour test, 
o No sections cleared by 48 hour test. 

 Ongoing repair of silt fences throughout Division B. 
 Continuing ongoing as needed repair and replacement of log boom throughout Division B 

as recommended by START and EPA. 
 Continuing suspension of excavation operations in Locations B3 and B5. 
 Soil staging, processing and ongoing hauling operations in Yard 4. 

Oversight Monitoring Group 

River Branch Task Force 1 observed the following: 

 Test pit excavation at Location B2.7. 
 Backfilling and seeding/mulching operations completed at Location A1 to A4. 
 Suspension of vacuum truck operations at Location B5. 
 Snare boom in need of replacement at Location B5. 
 Backfilling operations on hold pending MDNRE approval at Location B4. 
 Ongoing backfilling, test pit, and clearance operations in coordination with EPA in 

Locations A5 through A6.  



Page 7 of 30 
 

 Ongoing silt fence operations at Locations B2, B2.5, and B2.7. 
 Continuing suspension of excavation activities at Location B2, B2.5, B2.7, and B5. 
 Hand skimming operations are ongoing at Location B2.   
 Vacuum trucks continue to skim rainbow sheen and dense free product from Talmadge 

Creek at Location B3. 
 Boom maintenance operations are ongoing at Locations B2, B2.5, B2.7, and B4. 

River Branch Task Force 1 reported the following: 

 Sheen in standing water along a cell berm in the Division A, A2 and A3 boundary.  RP is 
using sorbent material to remove sheen.  

 Discussions with RP regarding an amendment to the work plan for test pit construction 
and observation. 

 START GIS will continue to provide maps with locations of contaminated areas for 
Locations A5, A6, B2, B4, and B5 to the Kalamazoo River. These maps are provided to 
the RP. 

Division C 

Enbridge reported the following: 
 Strike Team support at Location C1.5. 
 Continuing boat operations, shoreline cleanup, and maintenance of sorbent booms at 

Location C0.   
 Removal and disposal of containment boom deployed at Location C0.4. 
 Continuing skimming operations at Location C1. 
 Decontamination of equipment as necessary at Location C3. 
 Continuing clean up on islands at Location C3.2. 
 Continuing cleanup of island and shorelines at Locations C3.7 and C0.3. 
 Construction of containment area for soil crate storage at Location C3.7. 
 Continuing cleanup of shoreline and hot spots at Location C4.85 and C0.5. 
 Continuing cleanup of hot spots at C0.5, C3.9, and C4.85,   
 Collection of debris at Location C4.8, C4.85, C5, and C1.5.  

EPA observed or reported the following:  

 From MP2.25 to MP6 (Group 1): 
o Suspension of all flushing operations except for a minimal amount of work on 

Island F and MP 5.25.  
o Oil removal from left descending bank of MP4.25 to MP 4.5. 
o Removal of vegetation and reinforcing boom on left descending bank of MP1.75 

to MP 2.0. 
 MP6.5 to MP10 (Group 2): 

o SCAT step 4 clearance of all areas except MP 8.25 and MP 8.5. 
 From MP10 to MP15 (Group 3 and 4): 

o Overbank vegetation clearing along right descending bank at MP10.25 
o Overbank activities along left descending bank at MP10.50, and MP10.75 to MP 

11.75 and right descending bank of MP12.5. 
o Dewatering and excavation activities along right descending bank at MP11.25 
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o Identified many areas of pooled oil and heavily contaminated vegetation at the   
overbank area along the left descending bank between MP10.75 and MP11.75. 
Numerous backwater channels were also identified. 

USCG observed the following: 

 Shoreline and overbank activities along left descending bank at MP13.75 and right 
descending bank at MP15.0.  

 Observed area of tar balls and sheen at MP14.25 approximately 20 feet from shore.  

Division D 

Enbridge reported the following: (No new activities reported) 

 Presence of three boats at Location D2. 

EPA observed the following: (No new activities reported) 

 Ongoing maintenance of both lines of gabion boxes.  
 Ongoing boom maintenance in all areas. 
 Shoreline cleanup:  

o Hot washing of rocks at MP16.5 through MP16.75 and at Angel Street Bridge. 
o Removal of upper 2 inches of impacted soil at Location D1.5. Sorbent boom 

remains to catch any sheen remnants. 

Division E 

Enbridge reported the following: 

 Debris removal and boom maintenance at Location E1. 
 Shoreline cleanup activities at Location E2 per SCAT document. 
 Demobilization from Location E4.5. 
 Maintenance of booms and gabion box inserts and clean up of shorelines per SCAT 

recommendation at Location E0.5. 

EPA observed the following:  

 Sampling and Submerged Oil Task Force operations in Morrow Lake. 
 Sheen observed on Morrow Lake. 
 Oiled swans on Morrow Lake. 
 Skimmer boats demobilized from Morrow Lake and placed on standby at Location D3. 

 
Further evaluation of areas previously referred to the Submerged Oil Task Force from 
Location E0.5 to the Michigan Street Bridge.  Four of the nine areas were delisted and five 
were prioritized into one of three categories (high, medium, low) for further attention. 

2.1.2 Branch Operations 

In addition to the East and West Recovery Branches, EPA, USCG and Enbridge Operations have 
five Branches that conduct activities in all Divisions: DECON, Environmental Compliance and 
Oversight; Monitoring; Wildlife Environmental/Damage Assessment; and Air Ops.  
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Technical Services Group 

EPA reported the following: (No new activity reported) 

 Survey of overbank areas in Division C: 
o Multiple instances of cleaned areas continue to leach oil. 
o Continuing removal may jeopardize tree roots and create erosion issue along the 

river bank.   
o Recommend identifying alternatives to soil and vegetation removal. One 

consideration may be raking peat moss into these areas then cover with sediment 
curtain and stake in place.   

Environmental Compliance and Oversight Branch 

Enbridge reported the following: (No new activities reported)  

 Oversight of backfill operations in Locations A5, A6, and Division B. 
 Continuing oversight of SCAT inspection teams. 
 Continuing waste management characterization, documentation, and coordination. 

Transportation and Disposal reported the following: 

 Investigation of waste stream generation at locations within Division B and C. 
 Observed mixing and loading of soil with debris within Division A soil staging area 

including: 
o PPE, 
o Booms, and  
o Vegetative material. 

 Following Addendum 1.0 for correlating TPH/Oil and Grease values and waste stream 
mass for the purpose of auditing Enbridge’s calculation for recovered oil. 

 Ongoing daily QA/QC of data. 

DECON Branch 

Enbridge reported the following:  

 Continued construction of central DECON area at Location C0.5. Construction 
anticipated to be complete by September 14, 2010. 

 Central staging area at C0.5 is operational. 
 DECON area moving to Yard 4, Cell 2.  The new DECON area anticipated to be 

operational within two days.  

EPA reported the following: 
 Assessment of readiness of the DECON area at Location C0.5. 
 Ongoing regular assessment of DECON operations within Frac Tank City, confirming 

adherence to the Enbridge Decontamination of Equipment and Personnel Work Plan, 
(Revised September 5, 2010) and documenting activities using the DECON checklist.  

 Continued reconnaissance of DECON sites within Divisional locations. 

Monitoring Branch 

Primary responsibility for air sampling activities was turned over to Enbridge personnel on 
08/28/10. 
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Enbridge reported the following: (No new activities reported) 

 Focused air sampling programs are continuing around the Baker Estates Mobile Home Park, 
the Day Care, Ceresco Dam, and the source area. 

 Ongoing real time monitoring for benzene and VOCs.  
 Continuation of air sampling program to collect 24-hour summa mini-can samples, grab 

samples, and passive dosimeter samples in addition to the real-time air monitoring samples.  
 Collection of samples as indicated in Table 1: 

Table 1 - Samples Collected as of 9/12/10 1515 

Sample Type Number collected 

Air Monitoring Not Reported 

Surface Water 14 

Vertical Water Column Samples 0 

Private Well Samples 12 

Sediment Samples 2 

Sheen Samples 0 

Other 0 

Soil Samples 0 

EPA reported the following actions or observations: 
 Duplicate air monitoring conducted at 13 locations with no benzene or other air contaminants 

detected.  
 One START team continued oversight of CTEH air monitoring crews in Divisions A 

through E.  
 One START oversight team shadowed the Enbridge surface water sampling team and 

took one split sample in Division C. 
 Collection of samples as indicated in Table 2. 

Table 2 - Samples Documented in SCRIBE as of 9/12/10 

Media Sample Type Number collected 

Air Summa Canister 0 

Air Tedlar Bags 0 

Air Monitoring Locations 13 

Surface Water Grab 1 

Sediment Grab 0 
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Two SCAT teams reported the following: 

 Conducted SCAT re-evaluations in Divisions E at MP 24.5, MP25, MP26.75, MP 27.25, and 
MP28.75. 

Three Submerged Oil Task Force teams reported the following:  

 Met with Enbridge to refine priority submerged oil areas based upon independent 
assessment of the Kalamazoo River and Morrow Lake. 

 Team A: 
o Poling and delineation of priority areas at MP12.5 and MP13.25.  

 Approximately 40 to 45 poling locations.  
 Backwater area around MP 12.5 observed lot of sheen and oil globules with 

agitation.  
 Some areas have silt depth up to four feet.  
 Backwater area around MP 12.75 has water velocity of approximately 1.1 

ft/second. 
 Area on south bank near MP 13.0 is dry.  There is no water from possible 

backwater area.  
 Backwater area around MP 14.75 has water velocity of approx. 0.5 

ft/second. 
o Collected 2 Quantitative sample locations  

 Target Depth – 2 feet  
 Predominantly organics and silt over sand.  
 Good recovery, target depth not reached at all locations due to sand/gravel.  
 Submerged oil noted at both locations.  

 Team B:  
o Assessed and delineated at MP 26.5 to MP 27.75. 

 Observed eight transects and poled at each 2-3 locations.  
o Observed significant sheen at cove on north bank at MP 26.75.  
o Observed sheen and oil globules on vegetation of small island at MP 26.5.  
o Collected two quantitative cores.  

 Top silt and sand on bottom.  
 95-100 % recovery.  
 Sheen and submerged oil noted for both samples. 

 Team C: 
o Poling around the in-place silt curtain and upstream side of delta area at start and 

at start of oxbow where river enters Morrow Lake.  
o Completed twenty-two poling locations.  
o Three areas of sheen and surface globules observed.  One at western end of Delta 

and two at influence of oxbow to the river.  
o Continuous sheen flowing from oxbow into delta area at section boomed off from 

main channel.  
o Impacted swan observed near 35th Street Bridge reported to United States Fish 

and Wildlife Services. 
o Collected four soil cores. 

 Organic silt with sand below.  
 Significant oil noted.  
 Recovery ~75 - 100%.  
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 Team D: 
o Performed hydrographic survey of Morrow Lake. 

 Recorded survey control points. 
o Performed sediment core logging oversight and collected one split sediment 

sample. 

Environmental Unit: 

EPA reported the following: 
 Worked with Counter-Measure evaluator on submerged oil and overbank definition in areas 

near MP 28. 
 Interpreted “mud flats” at Location E0.5 
 Evaluated and prepared response to Draft Supplemental Modification to the Response Plan for 

Downstream Impact Area Strategy and Tactics for Permanent Recovery of Submerged Oil and 
Oil-Contaminated Sediment.  

The Overbank Group reported the following: 
 Three areas referred to SCAT. 
 Dewatering, mat placement, and debris staging operations at MP11.25. 
 Forty-eight bags filled at MP11.25 
 Continuing overbank work on the right descending bank between MP11.5 to MP12.0  

Wildlife Environmental Damage Assessment Branch 

USFWS reported the following: 
 Participated in Environmental Advisory Group providing suggestions for updating cleanup 

recommendations: 
o Input to mechanized removal plans. 
o Input to fertilizer use to stimulate biodegradation.  

 Briefed Unified Command on turtle capture and habitats.  
 NDRA teams compiling floodplain data into GIS format. 
 Monitoring live skunk traps near the ICP. 
 Continuing planning and coordination for fish survey to be conducted on September 14. 
 Responding to hotline calls. 
 Continuing trap preparation at MP15. 
 Turtle, Canadian goose, heron, and beaver trapping continue. 

As of September 11, 2010 at 0700, the wildlife center reported 269 animals in captivity and 897 
released to date. 

Air Ops Branch 

Since August 23, 2010, both the EPA START Situation Unit FOB and Enbridge have been using 
the Enbridge funded helicopter for their daily over-flights. The EPA helicopter will be available, as 
needed, for IC and other federal needs. 

Enbridge reported observing the following during two over flights: 

 Changes in Sheen:  
o No sheen at Locations A5, A6, B2, B3, and B4.7.  
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o Continuing minor sheen at pond area before I-69. 
o Minor contained sheen at Control Point B5. 
o Sheen contained by booms at a few areas in Division C. 
o No sheen upstream and downstream of the peninsula at Ceresco Dam.  
o Continuing sheen within containment at north and south areas upstream of Ceresco 

Dam.  Sheen appears to be originating from activity at the north banks upstream of the 
dam. 

o Sheen at approximately MP12. 
o Sheen at Mill Pond and Morrow Lake Delta being contained by boom systems. 
o No sheen at the culvert next to Angel Street. 
o Sheen upstream of MP 21.50, downstream of Location E2, and at Location E27.75. 
o Less sheen on the near shores of the oxbow and no sheen in the main section of the 

river. 
o Light sheen upstream of Location E0.5. 
o No sheen on Morrow Lake and shores. 

 Operational Observations: 
o Source area shows more vegetation growth. 
o Presence of new vegetation in the seeded areas across Division A.  
o Bank stabilization and test pit activities in Division A. 
o Backfilling operations continue throughout Division A. 
o Two soil cells in Division A were being worked on. 
o Multiple test pits in Division B. 
o Continuing boom DECON at Location B5. 
o Significant activity at Frac Tank City DECON area; however there were fewer 

Frac Tanks. 
o Creek restoration preparation in Division B. 
o Staging of creek restoration materials to the north of the access site via 16 Mile 

Road. 
o Decontamination pad with liner at Area B, former soil management unit at Cell 2. 
o Heavy activity in Division C. 
o Continuing booming around islands in Division C. 
o Construction of DECON/Roll-off staging area at Location C0.5.  

 Increase in equipment present. 
 HDPE liner for containment area complete. 
 Installation of sand bedding and aggregate is complete. 

o Continuing boom activity at the peninsula above Ceresco Dam and at the dam itself. 
o Silt curtain boom observed near Ceresco Dam. 
o Inactivity at experimental submerged oil treatment cells upstream of Ceresco Dam. 
o Control point in Division C established across the river, south of the peninsula. 
o Stone channel with concrete canal downstream of Mill Pond. 
o Maintenance of silt curtain boom downstream of Control Point D-1. 
o Few boat activities at the shore at Area D. 
o Boat and worker activities were observed at Control Point E0.5. 
o Oil absorbent pads upstream of Control Point E1. 
o Six boats on Morrow Lake.  
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EPA observed the following during one over flight: 
The over flight was conducted prior to any rain event. 
 Changes in sheen: 

o No evidence of oil or sheen was visible from the air in Locations A1 through A5.  
o No sheen noted along the shorelines of Talmadge Creek through A6.  
o Visible sheen was observed in the pond at Location B3 just east of Interstate 69. 

Booming strategies were modified from yesterday with a skimmer installed to 
remove oil sheen.  

o Visible spotty sheen was noted on the pond at Location B4.5 of Talmadge Creek.  
o Visible sheen observed at the confluence of Talmadge Creek with Kalamazoo 

River (B5). Visible evidence of sheen was noted within the webbed booming 
configuration. 

o Sheen was noted coming from the left descending bank at MP3.5 where workers 
were noted. Sheen was extending beyond the boom into the river. 

o Sheen was noted up and downstream of the peninsula and along the south and 
northern shorelines upstream from Ceresco Dam. The three submerged oil test 
cells were still in place along the southern shoreline above the dam. Sheen was 
noted upstream of the test cells.  

o Sheen extended from the bank below MP13.25 in to the river no boom was 
observed. Sheen appeared to be flowing/seeping from a wetland area. 

o Some sheen near the island at MP14.5 and in the Mill Pond near Location C6. 
Sheen was contained with the booms at the Mill Pond location.  

o Sheen in the river at between MP20.75 and MP21 in Division D. 
o Significant sheen in the oxbow area at MP21.25 (D4.25) just west of Custer Road. 

Booms located within oxbow appeared to be saturated and requiring replacement.  
o Sheen observed right descending bank at Location E3. 
o Sheen was observed along right descending bank at MP24 and left descending 

bank at MP27 and MP30.75. 
o Significant sheen was observed within all of Morrow Lake delta. No oil or sheen 

was observed on Morrow Lake.   
 Operational Observations: 

o Standing water was observed on the ground cover throughout Division A. Sprouts 
of new vegetation could be seen across Location A1 and A4. Restoration work has 
begun in Location A5, new peat soils and erosion preventative matting observed 
along the banks of Talmadge creek.   

o Observed excavators graders, and trucks between Locations A5 and A6.  
o Several confirmation test pits were observed along the shorelines of Talmadge 

Creek in Location A5 extending in A6.  
o No workers were noted on Islands A, B, C, D, E, and F in Division C.  
o The new decontamination pad located near MP4.5 appears to be completed. 
o Shoreline cleanup was observed along the north shore of the Kalamazoo River 

upstream of the peninsula and Ceresco Dam.  
o Observed the island at MP8.5 that has been cordoned off due to H&S concerns. No 

changes or activity noted.  
o Observed heavy cleanup between MP10 and MP12.25 in Division C.  
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2.1.3 Progress Metrics 

All progress metrics in Section 2.1.2 are as reported by Enbridge unless otherwise indicated.  

Boom Report 

 

Table 3 - Boom Report (9/12/10 1900) 

Number of Locations 25 

Boom Deployed (feet) 113,225 

 

Soil and Debris Waste Tracking 

Table 4 - Soil and Debris Waste Tracking (9/11/10) 

Waste Stream* Quantity Shipped  Cumulative Quantity 
Shipped 

Haz Soil (yd3) a 0 15,344 

Non Haz Soil (yd3) b     945 20,454 

Haz Debris (yd3) c 0 12,075 

Non Haz Debris (ton) c 59.43 976 

* Information for water (other than daily quantity shipped) is reported in other tables below. Quantity awaiting disposal is 
estimated. 

a. Haz (Benzene)-impacted soil is being sent to Envirosafe (Oregon, OH). 
b. Non Haz soil is being sent to Westside Recycling (Three Rivers, MI) and EQ/Republic (Marshall, MI). 
c.  Roll-off boxes containing waste sorbents, boom, pads, plastic, PPE, and oiled vegetation and biomass are being sent to EQ 

facility (Michigan Disposal) in Wayne, MI and Republic (Marshall, MI). 
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Oil/Water Recovery Tracking 
Note: Some of the values in the tables below have been audited and reconciled by Enbridge and may not correlate with previously 
reported values. 

Table 5 –Oil water collected by location (9/11/10, 0700) Table 6 - Oil water Separation (9/11/10, 0000) 

Location Cumulative Total Collected 
(gallons) 

 Oil-Water - Enbridge Facility in Griffith, IN 
Facility (gallons) 

Division A 4,951,818  Oil 699,823 

Division B 3,430,575  Other Material 1,382,983 

Division C 826, 250  TOTAL 2,082,806 

Division D 117,825    

Division E 50,030    

DECON 111,640    

Other Locations* 172,401    

TOTAL 9,660,539    

* Includes Frac, DECON, and Wildlife Center. 

Table 7 – Liquid Shipped Off-site (9/11/10, 0000) 

Oil/Water leaving 
Site 

Destination Daily Quantity 
Shipped 

(Gallons) 

Cumulative 
Quantity Shipped 

(Gallons) 

Haz Water Dynecol, Detroit, MI 15,096 2,107,501 

Oil/Water Enbridge Facility, Griffith, IN 0 2,082,806 

Treated Non Haz Water  Liquid Industrial Waste 
Services, Holland, MI 0 370,200 

Treated Non Haz Water Plummer, Kentwood, MI 59,000 1,684,800 

Haz Water Safety Kleen a 0 
 

715 

Treated Non Haz Water * Dynecol, Detroit, MI 0 134,200 

Treated Non Haz Water * Battle Creek POTW 0 1,968,700 

Totals 74,096 8,348,922 

* Treated Non Haz Water no longer sent to this location.  
a.  New Age lab water and methanol mix generated by mobile laboratory. 
† Volumes have decreased due to an EPA audit conducted 09/03 through 09/06. Results concurred with Enbridge 



Page 17 of 30 
 

Table 8 - Oil/Water Volume Summary (Gallons) 

Oil/Water Collected a 9,660,539 

Oil/Water Shipped Off-site b 8,348,922 

OIL/WATER REMAINING ON-SITE 1,311,617 

a. As of 9/12/10, 0700 
b. As of 9/11/10 

2.2 Planning Section 

Data Management Unit 

The Data Management Unit reported the following:  

 No report received. 

Situation Unit Field Observers 

Situation Unit FOB observed the following: 

 At Division A: 
o Continuing backfilling operations.  
o Silt fence maintenance along Talmaldge Creek.  
o Sheen in standing water in Location A3 and A4.  
o Rainbow sheen in standing water in A2 along dividing berm between Location A2 

and A3.  The sheen was documented on the A1-A6 hot spots map and will be 
given to the RP.   

 At Division B: 
o Silt fence maintenance along Talmadge Creek. 
o No obvious adverse effects from the rainfall. 

 At Division C near Ceresco Dam: 
o Only skimming operation at spillway.  No other activities witnessed. 
o No testing being conducted in the silt containment area during the observed 

period. 
 At Division C MP 11.25: 

o Ongoing excavation operations.   
o Air boat mounted portable vacuum system operations.   
o Ongoing cleanup operations. 

 At Location E3 to E4.5: 
o Skimming boats demobilizing from the site. 
o No apparent boat inspection log at launch point at Location E4.5.  
o Lake bottom sensing radar operations on trolling boat.   
o Water quality buoy-mounted sensors.   
o Ongoing cleanup and debris collection operations.   
o Varying levels of sheen from no sheen to  

 Slight sheen at boat launch at Location E4. 
 No sheen with wave action at Location E4. 
 No sheen between MP37.5 and MP40.0. 
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 No sheen at MP37.15, MP37.0, and bridge area of Location E3. 
 Patchy sheen to oil sheen with prevalent oil flecks in mudflat area of 

Location E4.5. 
 Patches of light sheen at Location E4.5. 

2.2.1 Anticipated Activities for Next Reporting Period 

In the next operational period, Operations anticipates final clearance of Division A and bank 
stabilization in Division B as well as performing the same or similar activities as in the previous 
operational period, with a focus on activities in Division C.  

2.2.2 Issues 

Calhoun County public health reported the following:  

 No report received. 

2.3 Logistics Section 

Logistics reported the following: 
 MEDL started utilizing Trailer 14, Medical Unit Trailer.  
 Posted updated ICP trailer lay-out maps. 
 One skunk and one opossum captured in live skunk traps. 

2.4 Safety Reports 

The following health and safety items were noted: 

 Damp soil conditions at East Branch soil handling area eliminated fugitive dust and ash issues.   
 Strong odors noted above Ceresco Dam. 
 Boat traffic in area above Ceresco Dam should be limited to workers only. 

Enbridge Safety Officer reported the following Health and Safety issues: 

 Four minor first aid incidents reported at Locations C0.0, C3.2, Frac Tank City, and an 
unknown location.  Workers were treated and returned to duties.   
 

EPA Safety Officer reported the following Health and Safety issues: 
 EPA had no safety incidents to report. 
 Met with LifeCare Management and reviewed Medical Unit Leader duties.   
 Accompanied the Enbridge Sampling Team and two START teams to Location C 8.25. 

START performed air on the island where workers become ill during cleanup operations. 
Air monitoring showed no detects on the PID and results of up to 2000 ppm on the FID.  
Enbridge collected 9 Tedlar bags, four 24-hour Summa canisters and composite soil 
samples at the source.  The samples were submitted for analysis and results are pending.   

2.5 Liaison Officer 

The Liaison Officer reported the following actions: 

 No report received.  
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2.6 Finance Section 

The current NPFC issued ceiling was $18 million. Approximately 86.6% of the ceiling had been 
spent through September 11, 2010, with a burn rate of $188,256 per day. These cost summaries 
reflect only EPA-funded expenditures for the incident. 

Table 9 - FPN E10527 - Enbridge Pipeline Oil Spill (09/11/10) 

ERRS Contractors   
Est. 

Expended 
Est Burn Rate 
(Lastest Daily) 

EQM (EPS50802) T057 $1,250,017 $0 

  T060 223,634 1,600

LATA (EPS50804)  1,451,396 0

ER LLC (EPS50905)  723,669 0

ERRS Contractors  $3,648,716 $1,600

TNT Bisso  840,000 27,000

START Contractor   

WESTON (EPS50604) 5,118,361 66,073

  Response Contractor Sub-Totals $9,607,077 $94,673

EPA Funded Costs:   

 Total EPA Costs  2,916,203 50,950

Pollution Removal Funding 
A
  Total Other Agencies 915,120 16,667

   

Sub-Totals  $13,438,400 $162,290

 Indirect Cost (14.15%) 2,150,144 25,966

Total Est. Oil Spill Cost $15,588,544 $188,256

2.7 Information Officer 

The Public Information Office reported the following activities: 

 Distributed 1,400 copies of fact sheet to community.  
 Initiated new “How clean is clean” fact sheet.   

Media Inquiry Line (877-440-7157)a 

Calls received during last reporting period: 0 

                                                 
a No update provided for the Media Inquiry Line 
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Enbridge reported the following call volume and community center visits: 

Oil Spill Public Information Hotline (800-306-6837)b 

Calls received during last reporting period: 0 

Community Center Visitsc:    6 

Visits by location during last reporting period: 
   Battle Creek   4 
          Marshall   2 

Enbridge reported that it received 0 inquiries from its www.response.enbridgeUS.com website. 

2.8 Response Actions to Date 

Response Actions to date may be found in Situation Reports 1 through 48. 

                                                 
b No update provided for the Oil Spill Public Information Hotline 
c No update provided for the Community Center visits 
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3 Participating Entities 

3.1 Unified Command 

U.S. EPA 
MDNRE 
Michigan State Police Emergency 
Management Division 
City of Battle Creek 

Calhoun County Public Health 
Department 
Calhoun County Emergency Management 
Kalamazoo County Sheriff 
Enbridge (Responsible Party) 

Cooperating and Assisting Agencies
 

3.2 Cooperating and Assisting Agencies  

ATSDR 
Calhoun Conservation District 
Calhoun County Commission 
City of Kalamazoo 
City of Marshall 
Emmett Township 
Fredonia Township 
Kalamazoo County Office of Emergency 
Management  
Marshall Area Firefighters Ambulance 
Authority 

Marshall Police Department 
Marshall Township Government and Fire 
Department 
Michigan Department of Agriculture 
MDCH 
NOAA 
Oakland County HAZMAT/RRTN 
PHMSA 
USCG 
U.S. Department of the Interior/USGS 
USFW

3.3 Congressional Presence  

State Representative Jase Bolger 
State Representative Kate Segal 
State Representative Ken Kurtz 
State Representative Phil Browne 
State Representative Phyllis Browne 
State Representative Bob Geuctk 
State Representative Tanya Schuitmaker 
State Senator Mike Nofs 
U.S. Congressman Mark Schauer 
U.S. Senator Carl Levin 
U.S. Senator Debbie Stabenow
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4 Personnel On Site 

Table 10. Personnel On Site 9/12/10 

Agency/Entity 
Numbers 
Reported 

EPA   42 

START  43 

Calhoun County Public Health Dept. 
(CCPH) 

2a 

Calhoun County (CC) Sheriff  6 

City of Battle Creek  3 

Kalamazoo Sheriff  2 

MDNRE  8a 

Michigan State Police (MSP)  1 

NOAA ‐ National Weather Service  2 

NOAA‐ NRDA  2a 

USCG  3 

USFWS  2 

USFWS Contractors  0 

Enbridge ICP*  84 

Enbridge ICP Contractor*  323 

Enbridge Field  14 

Enbridge Contractors Field  1235
 

Total   1772 

a No update provided. 
 

*Site personnel not previously included in count. Consist of Enbridge staff and contractors in 
ICP.
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5 Definition of Terms 

ATSDR   Agency for Toxic Substances and Disease Registry  
CCPH   Calhoun County Public Health  
CIC  Community Involvement Coordinator 
CTEH  Center for Toxicology and Environmental Health 
DMU  Data Management Unit 
EMT  Emergency Medical Technician 
ENVL  Environmental Unit Leader 
EPA  Environmental Protection Agency 
EQM  Environmental Quality Management 
ER  Environmental Restoration 
ERRS  Emergency and Rapid Response Services 
ERT  Emergency Response Team 
EU  Environmental Unit 
FOB  Field Observer 
GLNPO  Great Lakes National Program Office 
H2S  Hydrogen Sulfide 
HASP  Health and Safety Plan 
IAP  Incident Action Plan 
IC  Incident Commander 
ICP  Incident Command Post 
IN  Indiana 
JIC  Joint Information Center 
LEL  Lower Explosive Limit 
LNO  Liaison Officer 
LSC  Logistics Section Chief 
MDA  Michigan Department of Agriculture 
MDCH  Michigan Department of Community Health 
MDMB  Michigan Department of Management and Budget 
MDNRE   Michigan Department of Natural Resources and Environment  
MI   Michigan  
MIOSHA  Michigan Occupational Safety and Health Administration  
MP  Mile Post 
NOAA   National Oceanic and Atmospheric Administration  
NPFC  National Pollution Fund Center 
NRC   National Response Center  
NRG  National Response Group 
OSHA   Occupational Safety and Health Administration  
PHMSA   Pipeline and Hazardous Materials Administration 
PIO  Public Information Officer 
POTW  Publicly Owned Treatment Works 
Ppbv  Parts Per Billion Volume 
PPE  Personal Protective Equipment 
ppm  Parts Per Million 
PVC  Polyvinyl Chloride 
QA/QC  Quality Assurance/Quality Control 
RP  Responsible Party 
SCAT  Shoreline Contamination Assessment Team 
START   Superfund Technical Assessment and Response Team  
T&D  Transfer and Disposal 
UC  Unified Command 
USCG   United States Coast Guard  
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USDA  United States Department of Agriculture 
USDOT   United States Department of Transportation  
USFWS   United States Fish and Wildlife Service  
U.S. EPA  United States Environmental Protection Agency 
VOCs   Volatile Organic Compounds  
yd3  Cubic Yards 
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6 Source of Additional Information 

6.1 Additional Information 

For additional information please refer to http://www.epa.gov/enbridgespill.html. For sampling 
analysis data, please see http://response.enbridge.com/response/main.aspx?id=13168. 

6.2 Reporting Schedule 

SITREPs have been created daily and will continue until the UC establishes a different reporting 
schedule, in conjunction with the planning cycle.  

7 Situational Reference Materials 

See attached Map, entitled “Kalamazoo River/Enbridge Spill Overview Map,” for more 
information. 

See attached Unified Command Organizational Charts (ICS 207) entitled, “Enbridge Pipelines 
Response Unified Command”, “Planning Section”, “Operations”, and “Division C.” 
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